SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 4:15PM

&ftrans
Contract No.:  04-0120F4
Diary #: 148 Const Calendar Day:

295 Date:

30-Jun-2010

Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: 14-Jul-10 Status: Approved

Weather

Temperature 7 AM

Precipitation

Working Day If no, explain:

12 PM

4PM

Condition

04-0120F4 Bid Iltem: 056 W-L06-OBG.056 W Line Lift 06 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker FOR DARRYL WEBB 0.00 0.00 0.00 0.00 D
Ironworker FOR DAVID LUCERO 0.00 0.00 0.00 0.00 D
Ironworker GEN DAVID MECHE 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker FOR ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker JNM ROBERTO HERNENDEZ 0.00 0.00 0.00 0.00 |:|
Ironworker APP TODD JACKSON 0.00 0.00 0.00 0.00 D
Ironworker APP JAKE SPEAKMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSE AMAYA-MESA 0.00 0.00 0.00 0.00 D
Ironworker JNM JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Work description. 056 W-L06-OBG.056
Drill holes in the seismic shear plate and install bolts in there to connect it with soffit of the OBG box, snug
tight.
Connect the seismic shear plate to cradle frame with 1 1/8" bolts, pretensioned.
Obra's group working on "E" line temp. truss and reversing the slider blocks and the pedestal, 4 iron
workers.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 148  Date: 30-Jun-2010 Wednesday

Daily inspection log has been signed by me and ABF engineer Adam.
Off hook the lifting frame from the shear leg crane.
Placing the prestress tendon in the ducts on E line W2 cap beam.

See attached photos.

Attachment
| (e

Off hooking Lifting Frame from Crane
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Changing Pedestal by Obera’ crew
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